
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:02 PM
Run date

Time

Reviewer: Mathur, Lalit 04-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 065 Date: 04-Jun-2010 Friday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 269

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly cloudy in the AM to partly cloudy in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to work on pertinent paperwork related to stressing and concrete operations.
- Three hours of overtime were worked to prepare for stressing operations tomorrow.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: SCHWAGER DAVIS INC.

JACKS, HYDRAULIC

0.00

*E0160298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0150298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0140298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0130298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0120298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0110298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0100298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0090298

0.00

No

0.00 0.00

JACKS, HYDRAULIC

0.00

*E0080298

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Marty MurilloIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

JNM Randy HillIronworker 0.00 0.00 0.00 0.00

GEN Ralph CraigIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description. 034 X-W2C-BCT.034

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 065 Date: 04-Jun-2010 Friday

- Resumed pushing strand into continuity tendons E15A, E16A, E27A, E28A, and E43. Strand packs 8185,
8667 were used today for placement of strand in these 5 tendons to be stressed tomorrow. It should be
noted that E44 will also be stressed tomorrow and strand has yet to be placed in this tendon. Anchorheads
and wedges were installed on the dead and live ends of the tendons after strand placement. Once the
continuity tendons mentioned above are stressed tomorrow it will "lock-in" the top of OBG lift 1E and the
minimum amount of tendons will be stressed to resist subsequent construction loading.

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

CONCO PUMPING

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CONCO PUMPING

CONCRETE PUMPS

0.00

*E0170298

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Kirbby NavarroCement Mason 0.00 0.00 0.00 0.00

APP Cesar VelascoCement Mason 0.00 0.00 0.00 0.00

JNM Dino Del MonteOperator 0.00 0.00 0.00 0.00

Attachment

Adequate access to install strand was an issue between SDI and ABF
ironworkers.
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